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FIRST QUARTER - July 1, 2017 to September 30, 2017
2537H | ALA | 680 TCRP $2,000 $5 $1,105 |REPLACEMENT PLANTING 09/13/00 05/31/17 07/07/17 08/01/17 02/16/18
INSTALL ROCK BOLTS AND FLEXIBLE POTENTIAL CONDEMNATION
3J740 | NAP | 121 SHOPP $891 $144 $845 |CABLE MESH TO MITIGATE ROCKFALL. 07/14/17 07/14/17 09/01/17 09/01/17 03/16/18 1 LOCATION(S) OF VINEYARD PARCEL

FILL VOIDS UNDER PAVEMENT AND
REPAIR ERODED EMBANKMENT

2J460 | SCL | 101 SHOPP $564 $10 $548  [SLOPE. 07/14/16 06/23/17 08/23/17 09/14/17 04/05/18 1 LOCATION(S)
SECOND QUARTER - October 1, 2017 to December 31, 2017
REPAIR FIRE DAMAGED RETAINING

1J750 [ SON | o001 SHOPP $1,370 $10 $1,116 WALL 11/16/16 10/01/17 11/01/17 12/01/17 06/01/18 1 LOCATION(S)

DELTA DIABLO SANITATION
DISTRICT CONCURRENCE
OF RECLAIMED WATER USE
AND EASEMENT.

2J041 CC 004 LOCAL $3,200 $50 $730 |REPLACEMENT PLANTIING 07/06/06 11/16/17 12/20/17 12/20/117 04/18/18

THIRD QUARTER - January 1, 2018 to March 31, 2018

R/W LEADTIME FOR
NATIONAL PARK SERVICE
PARCEL, AND PG&E

4S780 | MRN | 001 SHOPP $2,650 $90 $3,701 |REPLACE CULVERT WITH A BRIDGE. 07/05/11 10/01/17 12/20/17 01/02/18 06/13/18 2 LOCATION(S) RELOCATION
COLLISIONS

1J010 | ALA [ 880 SHOPP $765 $10 $982  |INSTALL FREEWAY LIGHTING 11/04/16 09/22/17 11/01/17 01/15/18 06/01/18 11 REDUCED

3G690 [ SOL | 080 SHOPP $2,600 $145 $2,162 |BRIDGE DECK REPLACEMENT 02/22/17 11/01/17 02/01/18 02/01/18 07/10/18 1 BRIDGE(S)

R/W LEADTIME FOR 1
POTENTIAL CONDEMNATION
OF A VINEYARD PARCEL
AND UTILITY RELOCATION
FOR PG&E, AT&T AND

1G430 | NAP 128 SHOPP $7,165 $3,800 $4,338 |REPLACE BRIDGE. 10/05/15 08/04/17 02/02/18 02/02/18 07/23/18 1 BRIDGE(S) COMCAST
3E602 SF 101 SHOPP $3,495 $200 $950 REHABILITATE PAVEMENT.. 03/11/16 09/21/17 02/01/18 03/01/18 05/17/18 8.4 LANE MILES
COLLISIONS
4A110 | SOL 080 SHOPP $14,700 $10 $2,400 |INSTALL MEDIAN CONCRETE BARRIER 10/31/13 10/25/17 02/01/18 03/01/18 11/01/18 78 REDUCED
4G920 | NAP 121 SHOPP $2,170 $262 $1,103 |REPAIR BRIDGE GIRDERS. 10/19/16 09/01/17 02/23/18 03/02/18 07/23/18 1 BRIDGE(S)
REQUIRES AMENDMENT
INTO 2016 SHOPP AT JUNE
CONSTRUCT CURB CTC MEETING AND USE OF
RAMPS/PASSAGEWAYS, ADA STATE FUNDS BEFORE FTIP
Y | 0G221 | ALA 580 SHOPP $700 $20 $1,383 |COMPLIANCE AT 7 LOCATIONS 04/12/13 01/25/18 03/01/18 03/15/18 08/15/18 76 CURB RAMPS AMENDMENT
GROUTING, STEEL PILES AND
2J550 | SON 101 SHOPP $3,850 $40 $1,340 |REGRADING. 07/17/117 10/01/17 03/01/18 03/15/18 08/15/18 1 LOCATION(S)
REPAIR AND REPLACE EXISTING
TRANSPORTATION MANAGEMENT
3K310 [ ALA | VAR SHOPP $4,549 $10 $467 |SYSTEM ELEMENTS. 09/29/17 12/15/17 01/15/18 03/15/18 09/14/18 248 FIELD ELEMENTS
REPAIR AND REPLACE EXISTING
TRANSPORTATION MANAGEMENT
3K320 CC VAR SHOPP $3,644 $10 $374 |SYSTEM ELEMENTS. 09/29/17 12/15/17 01/15/18 03/15/18 09/14/18 235 FIELD ELEMENTS
REPAIR AND REPLACE EXISTING
TRANSPORTATION MANAGEMENT
3K330 [ SCL | VAR SHOPP $4,801 $10 $493 |SYSTEM ELEMENTS. 09/29/17 12/15117 01/15/18 03/15/18 09/14/18 295 FIELD ELEMENTS
REPAIR AND REPLACE EXISTING
TRANSPORTATION MANAGEMENT
3K340 [ VAR | VAR SHOPP $2,747 $10 $283 SYSTEM ELEMENTS.. 09/29/17 12/15/17 01/15/18 03/15/18 09/14/18 144 FIELD ELEMENTS
PE Preliminary Engineering (PAED+RWCert+PSE)
VAR |Various
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REPAIR AND REPLACE EXISTING
TRANSPORTATION MANAGEMENT
3K350 | VAR | VAR SHOPP $6,929 $10 $711  [SYSTEM ELEMENTS. 09/29/17 12/15/17 01/15/18 03/15/18 09/14/18 392 FIELD ELEMENTS
PLANT ESTABLISHMENT FOR BRIDGE
2A32A | NAP | 121 SHOPP $100 $100 $80 |REPLACEMENT PROJECT. 06/28/12 01/18/18 03/16/18 03/30/18 11/15/18 1 BRIDGE(S)
INSTALL AND UPGRADE FREEWAY COLLISIONS
2J440 | ALA | 092 SHOPP $3,300 $10 $1,457 |LIGHTING 06/15/17 12/01/17 01/19/18 03/30/18 10/17/18 27 REDUCED
FOURTH QUARTER - April 1, 2018 to June 30, 2018
PLANTING AND ENVIRONMENTAL COLLISIONS
2A251 | SCL | 152 SHOPP $1,100 $1,000 $1,050 |1 CATION. 02/04/13 09/15/17 03/01/18 04/02/18 08/01/18 0 REDUCED
RESTORE EASTERN BRIDGE
2J500 | SON | 037 SHOPP $1,505 $10 $730 | A\PPROAGH SETTLEMENT. 08/15/17 12/15/17 03/08/18 04/02/18 08/15/18 1 LOCATION(S)
CONSTRUCT ROCK SLOPE
0J210 | SM | o001 SHOPP $740 $40 $765 |PROTECTION AND INSTALL DRAINAGE 10/30/17 01/31/18 03/30/18 04/16/18 06/20/18 1 LOCATION(S)
SYSTEM.
4G840 | NAP [ 128 SHOPP $12,710 $239 $3,336 [BRIDGE REHABILITATION. 06/16/16 11/29/17 03/31/18 04/30/18 10/17/18 1 BRIDGE(S) gé'ég;,\?g';\?g?ﬂo'\' FOR
COASTAL PERMIT (PUBLIC
0A020 | SON | 001 SHOPP $24,300 $5,000 | $14,200 |REALIGN ROADWAY. 06/30/16 01/15/18 04/02/18 05/01/18 12/01/18 1 LOCATION(S) ACCESS); 2 PARCELS WITH
POTENTIAL CONDEMNATION
3 PARCELS WITH
CONSTRUCT LEFT-TURN AND MERGE COLLISIONS POTENTIAL
4G380 | SON [ 116 SHOPP $6,446 $125 $3,197 | “\\Es. 09/21/16 11/01/17 04/02/18 05/01/18 11/01/18 54 REDUCED CONDEMNATION: CAL FWS
ITP
COLLISIONS
4G560 | soL | o12 SHOPP $4,671 $71 $2,097 [INSTALL TRAFFIC LIGHT. 02/27/17 11/01/17 04/02/18 05/01/18 08/15/18 9 REDUCED
27010 | ALA | 580 SHOPP $36,000 $57 $4,175 |REHABILITATE PAVEMENT. 10/14/16 12/08/17 05/01/18 05/15/18 01/17/19 85.6 LANE MILES
BRIDGE MAINTENANCE: EPOXY
CRACK INJECTION, JOINT SEAL
4H080 | ALA | 238 SHOPP $7,164 $20 $1,656 [ASSEMBLY REPLACEMENT, HINGE 01/11/17 03/23/18 05/09/18 05/23/18 11/02/18 3 BRIDGE(S)
RECONSTRUCTION AND DECK
OVERLAY
SEISMIC RETROFIT WITH GRADE
BEAMS MICROPILES AND COLUMN
4G880 | ALA | 880 SHOPP $5,400 $20 $4,510 [CASINGS, REHABILITATE THE DECK, 06/03/16 03/28/18 05/15/18 05/28/18 11/02/18 1 BRIDGE(S)
REPLACE APPROACH SLABS AND
PLACE EROSION CONTROL.
v | 15148 | ALA [ 880 SHOPP $13,281 $30 $3,521 [INSTALL RAMP METERS 06/05/14 02/16/18 05/31/18 06/01/18 12/05/18 9 FIELD ELEMENTS
REQUIRES AMENDMENT
INTO 2016 SHOPP AT JUNE
CTC AND USE OF STATE
FUNDS BEFORE FTIP
Y| 15161 [ MRN [ 101 SHOPP $9,700 $110 $4,700 [INSTALL RAMP METERS 05/07/14 03/15/18 05/01/18 06/01/18 12/28/18 11 FIELD ELEMENTS | oo N MENT. POTENTIAL
ENVIRONMENTAL RE-
EVALUATION DUE TO
CHANGE IN FOOTPRINT
CONTINGENT ON CTC
Y| 4J281 | SCL [ 82 SHOPP $9,120 $10 $710 SQZ'JT&';TPREVENT'VE MAINTENANCE 07/14/17 02/05/18 04/17/18 06/01/18 09/25/18 22,6 LANE MILES APPROVAL OF SPLIT FROM
PARENT PROJECT
1A683 | ALA | 880 SHOPP $8,000 $100 $2,810 [REHABILITATE ROADWAY. 02/15/11 03/05/18 05/01/18 06/01/18 12/05/18 4 LANE MILES

PE Preliminary Engineering (PAED+RWCert+PSE)
VAR |Various
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IN ALAMEDA AND CONTRA COSTA
COUNTIES ON VARIOUS ROUTES AT COLLISIONS
1J370 | ALA | VAR SHOPP $6,715 $25 $2,124 [0 o iSUS LOCATIONS. APPLY HIGH 06/30/17 03/30/18 05/25/18 06/01/18 12/20/18 607 REDUCED
FRICTION SURFACE TREATMENT.
EMBANKMENT STABILIZATION AND
2J570 | NAP | 121 SHOPP $1,822 $65 $1.319 | UL VERT REPAIR. 06/30/17 03/13/18 05/01/18 06/01/18 12117118 2 LOCATION(S)
CONSTRUCT RETAINING WALLS TO
2J590 | cC | oo04 SHOPP $2,527 $5 $1:443 |CCo AR STORM DAMAGE SLIP-OUTS. 04/10/17 03/23/18 05/18/18 06/01/18 12/07/18 2 LOCATION(S)
INSTALL AND UPGRADE FREEWAY COLLISIONS
2J670 | ALA | 238 SHOPP $4,840 $100 $2,080 |\ SinG 06/15/17 03/02/18 05/03/18 06/01/18 11/30/18 63 REDUCED
COLLISIONS
3J900 | SM [ VAR SHOPP $3,970 $25 $1,106 |GRIND PAVEMENT. 11/15/17 04/02/18 05/18/18 06/01/18 11/27/18 188 REDUCED
REHABILITATE ROADWAY AND R/W ACQUISITION FROM
4K110 | SF | 001 SHOPP $21,771 $295 $3,244 |UPGRADE AND INTERCONNECT 07/17/17 03/01/18 05/08/18 06/08/18 08/22/18 414 LANE MILES CITY OF SF AND PRESIDIO
TRAFFIC SIGNALS. TRUST
REQUIRES AMENDMENT
INTO 2016 SHOPP AT JUNE
INSTALL RAMP METERS AND TRAFFIC CTC AND USE OF STATE
Y | 4G113 | ALA [ 680 SHOPP $28,300 $800 85,700 [~oerATION SYSTEMS 11/16/16 03/01/18 05/18/18 06/15/18 01/07/19 46 FIELD ELEMENTS FUNDS BEFORE FTIP
AMENDMENT. CAL FWS TP
AMENDMENT
UTILITY RELOCATION FOR
2J560 | MRN | 001 SHOPP $1,515 $50 $1,668 |REPAIR ROADWAY SLIP-OUT. 06/30/17 03/08/18 05/30/18 06/15/18 11/09/18 1 LOCATION(S) PG&E AND AT&T; BCDC
PERMIT
COLLISIONS UTILITY RELOCATION FOR
4H980 | MRN | 101 SHOPP $5,514 $30 $2,745 |INSTALL CONCRETE BARRIER 04/15/17 02/15/18 05/15/18 06/15/18 12/28/18 85 REDUCED PG&E AND AT&T
1J700 | ALA | 123 SHOPP $848 $20 $1,325 |INSTALL TRAFFIC SIGNAL 12/07/16 04/27/18 06/18/18 06/19/18 11/19/18 12 CF?ESE(':OE%S
COLLISIONS
0K840 | CC | 680 SHOPP $18,943 $100 $4,925 |INSTALL FREEWAY LIGHTING 07/24/17 04/05/18 05/31/18 06/22/18 12/03/18 258 REDUCED
CONSTRUCT A SOIL NAIL WALL TO
0J380 | cC | 680 SHOPP $5,750 $500 $2.384 |00 AR SLIDE AREA 01/09/17 01/02/18 06/15/18 06/26/18 01/02/19 2 LOCATION(S)
COORDINATION AND
1637T | SF | 101 SHOPP TBD $267 $7,000 [PRESIDIO PARKWAY LANDSCAPE 12/01/09 03/15/18 06/20/18 06/28/18 12/18/18 APPROVAL FROM PRESIDIO
TRUST
ENVIRONMENTAL PERMITS:
1600, 404, 401 & CDP; USFW
2J540 | SON 1 SHOPP $3,880 $150 $2,180 gggﬁz_%%;i%"oﬂ'ggﬁgﬁ WALL AND 02/18/18 02/18/18 06/01/18 06/29/18 01/02/19 1 LOCATION(S) BO; CONCURRENT
ENVIRONMENTAL AND
DESIGN
0J140 | sM [ o092 SHOPP $615 $65 725 [CONSTRUCT ROCK SLOPE 12/01/17 02/23/18 06/05/18 06/29/18 02/22/19 1 LOCATION(S)
PROTECTION
INSTALL SAFETY LIGHTING, HIGH COLLISIONS
2J000 | CcC | o04 SHOPP $4,500 $217 $1,785 |REFLECTIVE STRIPING AND 02/28/18 03/09/18 06/01/18 06/29/18 11/27/18 56
REDUCED
MARKINGS.
4 PARCELS WITH
4G820 | MRN | 101 SHOPP $7,264 $570 $2,090 |REPLACE BRIDGE. 06/30/17 03/30/18 06/22/18 06/29/18 11/07/18 1 BRIDGE(S) POTENTIAL CONDEMNATION
PE Preliminary Engineering (PAED+RWCert+PSE)
VAR |Various
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